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214  Days are 

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 

 L a s t  w e e k ’ s  

n e w s l e t t e r  w a s  

s u s p e n d e d  s i n c e  

t h e  c o n t r a c t o r  

w a s  n o t  o n  t h e  

p r o j e c t  s e v e r a l  

d a y s  d u e  t o  t h e  

c o l d  w e a t h e r .  
 

 M o D O T  a p p r o v e d  

O C C I ’ s  R F I  # 9  

o n  t h e  W - B e a m  

S p a n  T e n s i o n  

T i e s ,  a n d  d e n i e d  

t h e  p r o p o s a l  i n  

R F I  # 1 0  o n  t h e  

U n i t  3  P o u r  S e -

q u e n c e .  

 

 M o D O T  a n d  O C C I  

a r e  n e g o t i a t i n g  

a  p r i c e  f o r  t h e  

a d d i t i o n a l  

d e m o l i t i o n  

n e e d e d  a t  B e n t s  

8  &  1 3  a n d  f o r  

t h e  f o r m e d  r e -

p a i r s  n e e d e d  o n  

s e v e r a l  c o l -

u m n s .  

Girders Arriving by the Truck Loads 

Throughout this past week, plate girders 

have been arriving on the jobsite. Cur-

rently the girders are being stored on a 

barge until they are ready to set on the 

piers. OCCI anticipates setting the first 

girder as soon as the end of next week or 

the beginning of the following week.  

Concrete Pours 

The more Spring-like weather has put a big spring in the bridge progression. OCCI 

took advantage of the warmer weather to make some necessary concrete pours. 

February 26—Caps at Bents 9 & 10 

February 27—Columns and webwall at Pier 5 

March 1—Both columns at Bent 12 and west column at Bent 13 

March 4—Cap at Bent 12 and a column at Bent 11 

March 5—A column at Bent 8 

OCCI’s goal is to have the floodplain within the project (Pier 6 to Bent 14) com-

plete as soon as possible to keep the potential Spring floods from delaying their 

schedule. 

Concrete Pour  at Bent 10 Concrete Pour  at Pier 5 


